
From: Schindler, Jason
To: Haklar, James; "Anthony Findley"; Mark Fisher; Ramin Ansari (Ramin.Ansari@chemtura.com); Martin, Ana

(Ana.Martin@chemtura.com); "Etela, Kirstin - Middlebury, CT"; kaiello@mcua.com; Venkat Puranapanda
(Venkat.puranapanda@chubb.com); steven.piatkowski@chubb.com; Stella, Christopher R
(Christopher.Stella@Chubb.com); Anthony, Scott R (Scott.Anthony@Chubb.com)

Cc: Jones, Sally; Peachey, Bryan; Blarr, Steve; Devorak, Coleen
Subject: Hatco quarterly progress report 45
Date: Wednesday, January 04, 2017 10:37:58 AM
Attachments: 2017-01-04 Weston EPA-Progress Rpt 45.pdf

All,
A copy of the Hatco quarterly progress report is attached for your information. Let me know if you
need a hard copy.
Thanks,
Jason
Jason Schindler
Principal Project Manager
Weston Solutions, Inc.
205 Campus Drive
Edison, NJ 08837
Tel: 732-417-5804
Cell: 732-740-5529
Fax: 732-417-5801
www.westonsolutions.com
CONFIDENTIALITY: This email and attachments may contain information which is
confidential and proprietary. Disclosure or use of any such confidential or proprietary
information without the written permission of Weston Solutions, Inc. is strictly prohibited. If
you received this email in error, please notify the sender by return e-mail and delete this email
from your system. Thank you.
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January 4, 2017 


 


 


Ms. Susan Schulz, Toxics Section Chief 


U.S. EPA Region II 


Pesticides & Toxic Substances Branch  


2890 Woodbridge Avenue 


Bldg. 10 (MS-105) 


Edison, NJ  08837-3679 


 


Mr. John M. Mitch, Clerk 


Woodbridge Township 


1 Main Street 


Woodbridge, NJ 07095 


 


Re: Hatco Site 


Fords, NJ 


Program Interest Number G000003943 


 


Dear Ms. Schulz and Mr. Mitch: 


 


Weston Solutions, Inc. (Weston) is forwarding Progress Report Number 45, which covers the 


activities associated with the Hatco Site from September 1 through November 30, 2016.  The progress 


report is being submitted in accordance with the requirements of Weston’s May 25, 2005 


Administrative Consent Order and March 30, 2005 EPA approval letter.  If you have any questions, 


please do not hesitate to contact me at (732) 417-5804. 


 


Very truly yours,  


WESTON SOLUTIONS, INC. 


 


 


 


Jason Schindler 


Principal Project Manager 


 


cc: A. Findley (NJDEP) 


M. Fisher – LSRP (ELM) 


R. Ansari, A. Martin, K. Etela (Hatco/Chemtura) 


 K. Aiello (MCUA) 


V. Puranapanda, S. Piatkowski, C. Stella, S. Anthony (Chubb) 


File No. 2.5 
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 ADMINISTRATIVE CONSENT ORDER 


PROGRESS REPORT 


 


1. Progress Report Number:  45 


2. Site Location: Hatco Site 


 1020 King Georges Post Road 


 Fords, NJ  08863 


 


3. Signatories:  Weston Solutions, Inc. 


  ACE American Insurance Company 


  New Jersey Department of Environmental Protection 


 


4. Reporting Period:  September 1 through November 30, 2016 


5. Specific Requirements Initiated and Completed During Reporting Period: 


5.1 Weston submitted Progress Report No. 44 on October 4, 2016. 


5.2 Weston provided monthly email updates to the United States Environmental 


Protection Agency (USEPA) on October 5 and December 6, 2016. 


5.3 Weston completed the evaluation of elevated vapor and combustible gas 


encountered at the recovery wells. Engineering and administrative controls have 


been put into place to allow the recovery work to continue. Changes include 


upgraded personal protective equipment, use of hot work permits at the facility, 


establishment of a dedicated fire watch and bonding and grounding for certain of 


the light non-aqueous phase liquid (LNAPL) recovery operations. Manual recovery 


operations resumed in December and will be reported in the next quarterly progress 


report. The automated recovery system is scheduled to be restarted in the spring. 


5.4 The Northeast Impoundment (NEI) remediation project was completed as of 


June 24, 2016. During the remediation, erosion was observed along the bank of 


Slingtail Creek. While this erosion was unrelated to the remediation activities, a 


limited area along the northeast corner of the NEI cap will require additional 


erosion protection to prevent future erosion from undermining the cap. Weston met 


with the New Jersey Department of Environmental Protection (NJDEP) in 


December and is currently preparing required permit applications to construct the 


erosion protection system. 


5.5 On August 30, 2016 Weston received comments from NJDEP regarding the 


Remedial Investigation Report (RIR) that was submitted in May. NJDEP’s 


comments focused on contaminated sediment delineation in Slingtail Creek and the 


Channel D area. Weston provided its response to comments on November 7, 2016 


and requested a meeting with NJDEP to go over any remaining issues. 


5.6 The annual wetland monitoring report was completed and submitted to NJDEP on 


December 7, 2016. During this monitoring period a portion of the restored wetlands 


was cleared by Middlesex Water Company, as part of their utility maintenance 


program. Weston contacted Ms. JoDale Legg at NJDEP and documented this 


condition in the report. 
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6. Specific Requirements Previously Initiated Which are Continuing: 


6.1 As noted above, LNAPL recovery operations were temporarily halted. LNAPL at 


the site is contained by the cut-off wall and recovery trenches; the mobile LNAPL 


downgradient of the containment was fully removed during the Southeast Leg 


remedial action. Manual recovery operations resumed in December. 


6.2 Weston continued development of Remedial Action Work Plan (RAWP) 


Addendum 4 for Woodbridge Pond. Pending agreement on the conceptual approach 


by the owner, Licensed Site Remediation Professional (LSRP) and USEPA, 


Weston will prepare the draft RAWP Addendum. Weston met with the property 


owner, Woodbridge Township, in December to go over the remediation approach. 


6.3 Preparation of draft remediation report documentation for LSRP review and 


approval and monthly progress meetings with the LSRP. 


6.4 Evaluation of conceptual remediation approaches for Channel D, incorporating 


responses to NJDEP comments on sediment delineation. Weston is awaiting a 


response from NJDEP to resolve any remaining issues regarding sediment 


delineation in Channel D and adjacent areas identified as AOC-25. 


6.5 The Southeast Leg Remediation was completed. Final wetland restoration plantings 


and minor repairs were completed in December and will be documented in the next 


progress report. Weston is currently preparing a Remedial Action Progress Report 


to document the work completed. 


6.6 In July, Weston completed the application of a temporary stabilizing agent (Soiltac) 


on the Former Lagoon area to extend the functional lifespan of the temporary cover 


until final capping can be implemented. Weston is conducting monthly inspections 


to verify that the temporary cover is functioning properly. Minor erosion was noted 


during the inspection in November and repairs were scheduled for December. 


Weston will provide the final cap design to USEPA for review. 


 


7. Specific Requirements Scheduled for Completion, but not Completed During the Reporting 


Period: 


 


7.1 Preparation of RAWP Addendum 4  


7.2 Resumption of LNAPL recovery operations 


 


8. Explanation for Each Item of Non-Completion in Item 7: 


8.1 Completion of the RAWP Addendum 4 was postponed pending approval of the 


remediation approach by the Woodbridge Pond property owner and USEPA. 


Weston met with the property owner in December and we expect to provide the 


revised plans shortly. 


8.2 Weston completed engineering the solution that will allow recovery efforts to 


proceed. Operations resumed in December, just after the end of this reporting 


period. 


 


9. Specific Requirements to be Initiated in Next Reporting Period (December 2016 – February 


2017): 


9.1 Prepare RAWP Addendum 4 for Woodbridge Pond remediation, pending owner 


and regulatory approval of the technical approach. 
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9.2 Update scope and schedule for Woodbridge Pond and Channel D remediation, 


pending resolution of delineation with NJDEP. 


9.3 Resume LNAPL recovery operations. 


9.4 Prepare Southeast Leg Remedial Action Progress Report. 


9.5 Prepare NEI Remedial Action Progress Report 


9.6 Prepare engineering plan for site-wide capping of remaining contaminated soil and 


permanent capping of the Former Lagoon Area. 


9.7 Prepare permit application for streambank erosion protection system at NEI. 
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January 4, 2017 

 

 

Ms. Susan Schulz, Toxics Section Chief 

U.S. EPA Region II 

Pesticides & Toxic Substances Branch  

2890 Woodbridge Avenue 

Bldg. 10 (MS-105) 

Edison, NJ  08837-3679 

 

Mr. John M. Mitch, Clerk 

Woodbridge Township 

1 Main Street 

Woodbridge, NJ 07095 

 

Re: Hatco Site 

Fords, NJ 

Program Interest Number G000003943 

 

Dear Ms. Schulz and Mr. Mitch: 

 

Weston Solutions, Inc. (Weston) is forwarding Progress Report Number 45, which covers the 

activities associated with the Hatco Site from September 1 through November 30, 2016.  The progress 

report is being submitted in accordance with the requirements of Weston’s May 25, 2005 

Administrative Consent Order and March 30, 2005 EPA approval letter.  If you have any questions, 

please do not hesitate to contact me at (732) 417-5804. 

 

Very truly yours,  

WESTON SOLUTIONS, INC. 

 

 

 

Jason Schindler 

Principal Project Manager 

 

cc: A. Findley (NJDEP) 

M. Fisher – LSRP (ELM) 

R. Ansari, A. Martin, K. Etela (Hatco/Chemtura) 
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 ADMINISTRATIVE CONSENT ORDER 

PROGRESS REPORT 

 

1. Progress Report Number:  45 

2. Site Location: Hatco Site 

 1020 King Georges Post Road 

 Fords, NJ  08863 

 

3. Signatories:  Weston Solutions, Inc. 

  ACE American Insurance Company 

  New Jersey Department of Environmental Protection 

 

4. Reporting Period:  September 1 through November 30, 2016 

5. Specific Requirements Initiated and Completed During Reporting Period: 

5.1 Weston submitted Progress Report No. 44 on October 4, 2016. 

5.2 Weston provided monthly email updates to the United States Environmental 

Protection Agency (USEPA) on October 5 and December 6, 2016. 

5.3 Weston completed the evaluation of elevated vapor and combustible gas 

encountered at the recovery wells. Engineering and administrative controls have 

been put into place to allow the recovery work to continue. Changes include 

upgraded personal protective equipment, use of hot work permits at the facility, 

establishment of a dedicated fire watch and bonding and grounding for certain of 

the light non-aqueous phase liquid (LNAPL) recovery operations. Manual recovery 

operations resumed in December and will be reported in the next quarterly progress 

report. The automated recovery system is scheduled to be restarted in the spring. 

5.4 The Northeast Impoundment (NEI) remediation project was completed as of 

June 24, 2016. During the remediation, erosion was observed along the bank of 

Slingtail Creek. While this erosion was unrelated to the remediation activities, a 

limited area along the northeast corner of the NEI cap will require additional 

erosion protection to prevent future erosion from undermining the cap. Weston met 

with the New Jersey Department of Environmental Protection (NJDEP) in 

December and is currently preparing required permit applications to construct the 

erosion protection system. 

5.5 On August 30, 2016 Weston received comments from NJDEP regarding the 

Remedial Investigation Report (RIR) that was submitted in May. NJDEP’s 

comments focused on contaminated sediment delineation in Slingtail Creek and the 

Channel D area. Weston provided its response to comments on November 7, 2016 

and requested a meeting with NJDEP to go over any remaining issues. 

5.6 The annual wetland monitoring report was completed and submitted to NJDEP on 

December 7, 2016. During this monitoring period a portion of the restored wetlands 

was cleared by Middlesex Water Company, as part of their utility maintenance 

program. Weston contacted Ms. JoDale Legg at NJDEP and documented this 

condition in the report. 
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6. Specific Requirements Previously Initiated Which are Continuing: 

6.1 As noted above, LNAPL recovery operations were temporarily halted. LNAPL at 

the site is contained by the cut-off wall and recovery trenches; the mobile LNAPL 

downgradient of the containment was fully removed during the Southeast Leg 

remedial action. Manual recovery operations resumed in December. 

6.2 Weston continued development of Remedial Action Work Plan (RAWP) 

Addendum 4 for Woodbridge Pond. Pending agreement on the conceptual approach 

by the owner, Licensed Site Remediation Professional (LSRP) and USEPA, 

Weston will prepare the draft RAWP Addendum. Weston met with the property 

owner, Woodbridge Township, in December to go over the remediation approach. 

6.3 Preparation of draft remediation report documentation for LSRP review and 

approval and monthly progress meetings with the LSRP. 

6.4 Evaluation of conceptual remediation approaches for Channel D, incorporating 

responses to NJDEP comments on sediment delineation. Weston is awaiting a 

response from NJDEP to resolve any remaining issues regarding sediment 

delineation in Channel D and adjacent areas identified as AOC-25. 

6.5 The Southeast Leg Remediation was completed. Final wetland restoration plantings 

and minor repairs were completed in December and will be documented in the next 

progress report. Weston is currently preparing a Remedial Action Progress Report 

to document the work completed. 

6.6 In July, Weston completed the application of a temporary stabilizing agent (Soiltac) 

on the Former Lagoon area to extend the functional lifespan of the temporary cover 

until final capping can be implemented. Weston is conducting monthly inspections 

to verify that the temporary cover is functioning properly. Minor erosion was noted 

during the inspection in November and repairs were scheduled for December. 

Weston will provide the final cap design to USEPA for review. 

 

7. Specific Requirements Scheduled for Completion, but not Completed During the Reporting 

Period: 

 

7.1 Preparation of RAWP Addendum 4  

7.2 Resumption of LNAPL recovery operations 

 

8. Explanation for Each Item of Non-Completion in Item 7: 

8.1 Completion of the RAWP Addendum 4 was postponed pending approval of the 

remediation approach by the Woodbridge Pond property owner and USEPA. 

Weston met with the property owner in December and we expect to provide the 

revised plans shortly. 

8.2 Weston completed engineering the solution that will allow recovery efforts to 

proceed. Operations resumed in December, just after the end of this reporting 

period. 

 

9. Specific Requirements to be Initiated in Next Reporting Period (December 2016 – February 

2017): 

9.1 Prepare RAWP Addendum 4 for Woodbridge Pond remediation, pending owner 

and regulatory approval of the technical approach. 
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9.2 Update scope and schedule for Woodbridge Pond and Channel D remediation, 

pending resolution of delineation with NJDEP. 

9.3 Resume LNAPL recovery operations. 

9.4 Prepare Southeast Leg Remedial Action Progress Report. 

9.5 Prepare NEI Remedial Action Progress Report 

9.6 Prepare engineering plan for site-wide capping of remaining contaminated soil and 

permanent capping of the Former Lagoon Area. 

9.7 Prepare permit application for streambank erosion protection system at NEI. 
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